Working List 12 Dec 97

Title

Description

Priority

Who

TTC

1|Antenna Status Displays

Complete the displays of critical antenna parameters on the EAC

2|S-2 Recorder Support

Incorporate the S-2 recorder system within the VLBI upgrade
task

3|Spares Inventory the spares at all stations and at JPL, establish and
maintain a Web list
4 |PCFS Failure Recovery Make the PCFS "smart" enough to automatically catch-up after a

interuption of the schedule

Schedule Processing

Complete the DSN VLBI Schedule Processor, including auto
reporting and ancillary data delivery

6 |DTE Interface

Complete the interface for the Digital Tone Extractor

7|DTE Display Provide a graphical interface for the amplitude and phase vs.
time of the digitally extacted tones
8|xHost Capability xHost the EAC display

Startup scripts

Provide mouse click startup, on both the EAC and the host
machine if it is Xhosted

10

EAC Log Display

Provide a graphical interface to the EAC log, including lookup and
color coded warning messages, alarms, and alerts.

11 |Metrics Start a Web page to keep track of all science supports, including
V* passes, TEMPO, Cat M&E, and radio astronomy. Include all
deliverable items

12|Y2K Investigate and fix any Y2K problems

13|0n-Line Documentation Provide on-line access to all documentation from the EAC.

Establish a mirroring capability from the documentation database
on DVSP-1

14 |Mk IV Decoders Upgrade the format units to provide Mark IV decoding
15 |Same shell on all machines
16| Failure recovery Document failure recovery procedures

17

LINUX upgrade

18

Add SYTEC displays

19

EAC to 34M interface

20

Function keys definitions

Be able to program the function keys
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